COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2019

ESTI MATE SUMVARY 16:32: 13
CONTI D C22415 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22415- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.5 DAYS TIVE ALLOW 55 WORK DAYS
US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:  17.27 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO. NHPP0501- 069
US 50 S. DELTA PHASE 2 ADA RAM
NAMVE OF ROAD:
PROJECT COUNTI ES: DELTA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 12/ 25/ 2018 DATE TI ME STARTED 12/10/2018
3001 N Townsend Ave DATE LET 09/ 06/ 2018 DATE WORK BEGAN 12/ 10/ 2018
DATE AWARDED 09/14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/05/2018 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 12/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 486, 443. 10 PARTI Cl PATI NG $ 3,500. 00 $ 3, 500. 00
AWARD PRQJECT AMT:  $ 459, 940. 00 NON- PARTI CI PATI NG 73, 206. 16 73, 206. 16
PERCENT COMPLETE: 15. 77% TOTAL EARNI NGS 76, 706. 16 76,706. 16
FUNDS AVAI LABLE: $ 409, 736. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 76, 706. 16 76, 706. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,678.83 -1,678.83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 75, 027. 33 75, 027. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 75, 027. 33 75, 027. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 027. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00000

202- 00039

202- 00200

202- 00203

202- 00204

202- 00220

202- 00250

203- 01597

208- 00035

208- 00046

208- 00054

C22415

22415-BI D
NHPP0O501- 069

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Structures and Obstructions

Bol | ard

Renoval of

Si dewal k

Renoval of

Curb and Gutter

Renoval of

Renoval of Curb, Gutter and Sidewal k

Renoval of

Asphal t Mat

Renoval of

Pavenent Marki ng

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 700. 00000
1. 000
EACH
1, 500. 00000
840. 000
sy
50. 00000
1, 072. 000
LF
35. 00000
59. 000
LF
125. 00000
179. 000
sy
30. 00000
743. 000
SF
6. 00000
40. 000
HOUR
225. 00000
200. 000
LF
16. 00000
1. 000
EACH
2, 588. 00000
4. 000
EACH

162. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
81. 600
81. 600

0. 000
67.400
67. 400

0. 000
49. 000
49. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
47.000
47.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUNO01/07/ 2019

4,080

2,359

6,125

752.

2,588

.00

.00

00

00

00

.00

.00

.00

00

00

.00

16:32: 13

AMOUNT

4,080

2,359

6,125

752.

2,588

.00

.00

00

00

00

.00

.00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00056

0065

208- 00103

0070

208- 00106

0075

208- 00107

0080

210- 00810

0085

213- 00067

0090

304- 06000

0095

403- 00721

0100

603- 50006

0105

607-11525

0110 608-00000

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type II1)

Renoval and Disposal of Sedinment (Labor)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Reset Ground Sign

Rock Miul ch (Weed Free)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

6 Inch Plastic Pipe

Fence (Plastic)

Concrete Sidewal k

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
115. 00000
30. 000
HOUR
45. 00000
50. 000
HOUR
45. 00000
5. 000
HOUR
45. 00000
4. 000
EACH
750. 00000
590. 000
SF
15. 00000
76. 000
TON
44. 00000
178. 000
sy
50. 00000
10. 000
LF
125. 00000
200. 000
LF
6. 00000
456. 000
sy

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
24.580
24.580

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
58. 200
58. 200
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460.

1, 081.

1, 250.

4,015

.00

.00

.00

.00

.00

52

.00

00

.00

80

16:32: 13

AMOUNT

460.

1, 081.

1, 250.

4,015

00

.00

.00

.00

.00

.00

52

.00

00

.00

80



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22415-BI D ESTI MATE RUNO1/07/2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0001 16: 32: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00010 Concrete Curb Ranp 610. 000 0. 000
Sy 41.000 5, 658. 00
138. 00000 41. 000 5, 658. 00
0120 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 9. 500 2,090. 00
220. 00000 9. 500 2,090. 00
0125 608-00050 Brick Pavers 70. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 451. 000 0. 000
LF 58. 600 2,168. 20
37.00000 58. 600 2,168. 20
0135 609-22021 Curb, CGutter and Sidewal k Type 2 (Section M) 13. 100 0. 000
LF 13.100 799. 10
61. 00000 13. 100 799. 10
0140 626- 00000 Mbbi i zati on 1. 000 0. 000
LS 0.461 20, 745. 00
45, 000. 00000 0. 461 20, 745. 00
0145 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 330 2,165.79
6, 563. 00000 0. 330 2,165.79
0150 627-30411 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 728. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
12. 00000 0. 000 0.00
0155 629-01065 Survey Monument (Type 5S) 6. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 1, 200. 000 0. 000
HOUR 83. 250 2,247.75
27.00000 83. 250 2,247.75
0165 630-00007 Traffic Control Inspection 20. 000 0. 000
DAY 5. 000 800. 00

160. 00000 5. 000 800. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
55. 000
DAY
684. 00000
8. 000
EACH
192. 00000
100. 000
LF
45. 00000
84. 000
EACH
30. 00000
24. 000
EACH
30. 00000
3. 000
EACH
4, 480. 00000
3. 000
EACH
960. 00000
150. 000
EACH
2. 00000
60. 000
EACH
12. 00000
20, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

75.
75.

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

000
000

. 000
12.
12.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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6, 156

96

345.

210

6, 720

150.

144,

00

.00

00

.00

.00

.00

16:32: 13

AMOUNT

6, 156

96

345.

210

6,720

150.

144.

00

00

.00

00

00

00

.00

00

00

.00

.00



CONTI D:

CAT NO0200

0225 700-70310

0230 700-70380

0240 202-00240

CAT NO0400

0235 620- 00020

C22415
22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

ROADWAY

F/ A Landscaping and Irrigation

F/ A Erosion Control

Rem Asphal t Mat (Pl ani ng)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
2, 000. 000 0. 000
FA 0. 000
1. 00000 0. 000
0. 000 0. 000
sy 0. 000
36. 87000 0. 000
CAT 0200 CURRENT AMI $  482,943.10%$
1. 000 0. 000
EACH 1. 000
3, 500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 3,500.00 %
PRQJECT TOTAL CURRENT AMI $  486,443.10$%

Page 6
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73, 206.

3, 500.

.00

.00

.00

00

16:32: 13

AMOUNT

73, 206.

.00

.00



